COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/22/2004

ESTIMATE SUMMARY 13:30:09
CONTID: C14209 ESTIMATE NO: 0001 PROG SPEC YR:1999
PCN: 14209-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.0 DAYS TIME ALLOW: 60 WORK DAYS
US 50 OL - Troy to SH 233 PERCENT TIME: 40.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 0504-046
US 50 OL - Troy to SH 233
NAME OF ROAD: SH 50B
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/21/2004 DATE TIME STARTED 05/17/2004
1800 NORTH TAFT DATE LET 03/18/2004 DATE WORK BEGAN
DATE AWARDED 04/08/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,572,788.95 PARTICIPATING $ 353,464.00 $ 353,464.00
AWARD PROJECT AMT: $  2,300,381.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 13.74% TOTAL EARNINGS 353,464.00 353,464.00
FUNDS AVAILABLE: $ 2,219,324.95 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 353,464.00 353,464.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -613.58 -613.58
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 352,850.42 352,850.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 352,850.42 352,850.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 352,850.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14209-BID ESTIMATE RUN 06/22/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220 *REMOVAL OF ASPHALT MAT 1,282.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 184,029.000 0.000
sy 55,491.000 66,589.20
1.20000 55,491.000 66,589.20
0015 202-00810 *REMOVAL OF GROUND SIGN 16.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0020 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,280.000 0.000
(4 0.000 0.00
12.00000 0.000 0.00
0025 207-00205 *TOPSOIL 450.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0030 210-00810 *RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0035 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00
198.00000 0.000 0.00
0040 212-00006 *SEEDING (NATIVE) 0.750 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0045 213-00002 *MULCHING (WEED FREE HAY) 0.750 0.000
ACRE 0.000 0.00
975.00000 0.000 0.00
0050 213-00061 *MULCH TACKIFIER 150.000 0.000
1B 0.000 0.00
4.00000 0.000 0.00
0055 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000
TON 25.130 3,015.60

120.00000 25.130 3,015.60
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PCN: 14209-BID ESTIMATE RUN 06/22/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) 22,835.000 0.000
TON 3,348.190 100,445.70
30.00000 3,348.190 100,445.70
0065 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) 23,381.000 0.000
TON 0.000 0.00
36.20000 0.000 0.00
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,474.000 0.000
GAL 1,100.000 1,155.00
1.05000 1,100.000 1,155.00
0075 506-00218 *RIPRAP (18 INCH) 50.000 0.000
cY 0.000 0.00
60.00000 0.000 0.00
0080 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.650 9,100.00
14,000.00000 0.650 9,100.00
0085 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 29,705.00
59,410.00000 0.500 29,705.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 33.000 0.000
DAY 33.000 990.00
30.00000 33.000 990.00
0095 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 11.000 8,250.00
750.00000 11.000 8,250.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000
EACH 8.000 160.00
20.00000 8.000 160.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000
EACH 7.500 150.00
20.00000 7.500 150.00
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PCN: 14209-BID ESTIMATE RUN 06/22/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 650.00
650.00000 1.000 650.00
0120 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 200.00
200.00000 1.000 200.00
0125 630-80360 *DRUM CHANNELIZING DEVICE 24.000 0.000
EACH 12.000 156.00
13.00000 12.000 156.00
0130 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0135 630-80380  *TRAFFIC CONE 300.000 0.000
EACH 107.000 856.00
8.00000 107.000 856.00
0140 700-70010  F/A MINOR CONTRACT REVISIONS 101,213.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0145 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 17,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0150 700-70021 F/A OJT 512.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0155 700-70022  F/A OJT PILOT 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0160 700-70025  F/A QUALITY INCENTIVE PAYMENT 106,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14209-BID ESTIMATE RUN 06/22/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 900-00006 ADDED ITEM (DOLLAR)/ VOIDS TESTING 8,305.000 0.000
DOL 8,305.000 8,305.00
1.00000 8,305.000 8,305.00
CAT 0200 CURRENT AMT $ 2,185,681.95 $ 229,727.50% 229,727.50

CAT NO0201 ROADWAY SAFETY

0175 202-00425 *REMOVAL OF BRIDGE RAILING 512.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0180 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5,558.000 0.000
LF 3,794.000 11,382.00
3.00000 3,794.000 11,382.00
0185 202-01300 *REMOVAL OF END ANCHORAGE 57.000 0.000
EACH 28.000 4,200.00
150.00000 28.000 4,200.00
0190 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,423.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0195 601-01050 *CONCRETE CLASS B (WALL) 4.000 0.000
cy 0.000 0.00
770.00000 0.000 0.00
0200 603-02480 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 208.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0205 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,068.000 0.000
LF 3,687.500 51,625.00
14.00000 3,687.500 51,625.00
0210 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 124.000 0.000
LF 0.000 0.00

85.00000 0.000 0.00
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PCN: 14209-BID ESTIMATE RUN 06/22/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY

0215 606-01340 *END ANCHORAGE TYPE 3D 18.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0220 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
825.00000 0.000 0.00
0225 606-01380 *TRANSITION TYPE 3H 7.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0230 606-01460 *MEDIAN TERMINAL 4.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0235 606-02003 *END ANCHORAGE (NONFLARED) 22.000 0.000
EACH 17.000 25,075.00
1,475.00000 17.000 25,075.00
0240 606-11010 *BRIDGE RAIL TYPE 10R 500.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0245 612-00001 *DELINEATOR (TYPE I) 231.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0250 612-00002 *DELINEATOR (TYPE II) 490.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0255 612-00003 *DELINEATOR (TYPE III) 20.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0260 627-00005 *EPOXY PAVEMENT MARKING 268.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
0265 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,566.000 0.000
SF 0.000 0.00

8.00000 0.000 0.00
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PCN: 14209-BID ESTIMATE RUN 06/22/2004
PROJECT: NH 0504-046 ESTIMATE NO: 0001 13:30:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY
0270 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 0.000
EACH 0.500 9.50
19.00000 0.500 9.50
0275 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0295 900-00006 ADDED ITEM (DOLLAR)/ STEEL POSTS 25,445.000 0.000
DOL 25,445.000 25,445.00
1.00000 25,445.000 25,445.00
CAT 0201 CURRENT AMT 381,107.00 $ 117,736.50% 117,736.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0280 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 4,500.00
4,500.00000 1.000 4,500.00
0285 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT 6,000.00 $ 6,000.0053 6,000.00
PROJECT TOTAL CURRENT AMT 2,572,788.95 $ 353,464.00 $ 353,464.00



